

ICWC Phases:



STRATEGY

An environmental scan and business case.

CONCEPT

A functional program analysis, concept plan and business case update.

DESIGN

Schematic design to detailed design.

BUILD


Tendering, evaluation, and awarding of construction contract.

OPERATE

Formal transition to group that will operate, use and/or maintain the ICWC.



Strategy Phase: Evolving Pathway to the ICWC Business Case (as of March 2020)



KNOWLEDGE AND VALUES SHARING